Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2:42PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 146 Const Calendar Day 69 Date: 16-Nov-200 Monday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: Intermittent
Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 28-Dec-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation clear Condition
Working Day If no, explain:
Diary: Dispute
Office work/field
-John McEwen called to say his night crew is back and they will remove false work tonight . =
‘Met with John McEwen, Victor, Ahmed and Maged in my office to discuss pipe beam installation. MCM
failed to release the skyway structure, before pushing pipe beam into OTD. | requested John to push the
pipe beam into skyway, release skyway for 2-3 days, then snug tight the skyway before pushing pipe beam
into OTD.
-‘Met with John McEwen to request him to remove the HS rods and store them away from traffic .
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